
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Pennsylvania

uu   FORMERLY USED DEFENSE SITES - OLMSTED AFB / PA39799F153700

CON/HTRW continue RA.  Approve Proposed Plan  
Approve ROD  Delist the Site from the NPL.........

Progress Planned for FY99-FY00

CON/HTRW contract awarded.  PRP/HTRW Focused 
Feasability Report Completed.  Proposed Plan by EPA 
Completed.

Progress in FY98

Investigation

Interim Actions

$4,415 $19 $220 $0Sites with Response Complete 2

FY99-2029** $9,756

0

0

Design

RA-C

RA-O (LTO)

LTM

3 02

0(0) 0(0)

1

0 2

0

1

$0 $0 $0 $0

$370 $0 $01

1

$0

$4,571 $27 $15 $0

$0 $0 $0 $0

Total $9,356 $46 $235 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Puerto Rico

uu   NAVY - ROOSEVELT RDS PR NS / PR217002758200

Will achieve response complete at site 1, UST 735, and UST 
1995.

Progress Planned for FY99-FY00

Achieved response complete at site 2 and UST 1.

Progress in FY98

Investigation

Interim Actions

$10,918 $1,408 $888 $631Sites with Response Complete 19

FY99-2030** $46,090

1

0

Design

RA-C

RA-O (LTO)

LTM

21 226

4(4) 0(0)

3

3 4

0

22

$2,999 $0 $0 $0

$872 $0 $021

6

$242

$1,021 $0 $891 $523

$0 $0 $0 $0

Total $16,290 $1,708 $1,779 $1,396

FY01 $2,874

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 4

Low 12

Not Evaluated 0

2Not Required

49Total Number of Sites

3 2 4 $480 $300 $0 $0 FY04 $493

FY03 $1,211

FY02 $2,994

FY05 $3,383

uu   AIR FORCE - PUERTO RICO (SAN JUAN) MUNIZ IAP / PR257282962400

Complete the Remedial Action construction on sites 1 & 8 
and continue groundwater monitoring and system 
operations and maintenance.  Complete the Remedial 
Investigation/Feasibility Study on site 3 and begin interim 
cleanup/operations and maintenance.

Progress Planned for FY99-FY00

Construction evaluation of an interim cleanup action is 
underway at site 3.  Quarterly groundwater monitoring 
began at sites 1 and 8.

Progress in FY98

Investigation

Interim Actions

$935 $0 $0 $0Sites with Response Complete 6

FY99-2020** $1,193

0

0

Design

RA-C

RA-O (LTO)

LTM

8 02

0(0) 1(1)

0

0 2

2

2

$22 $22 $157 $0

$38 $0 $02

2

$0

$1,145 $0 $0 $210

$30 $30 $34 $18

Total $2,247 $52 $191 $228

FY01 $28

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 1

Not Evaluated 0

2Not Required

10Total Number of Sites

0 2 2 $77 $0 $0 $0 FY04 $13

FY03 $130

FY02 $13

FY05 $371

uu   FORMERLY USED DEFENSE SITES - RAMEY AFB / PR29799F417500

SI- Submit SI Report to EQB for review and approval.  
Pending EQB review, add'l work will be 
scoped, negotiated, and awarded as a RI. CON/HTRW- 
Continue RD for all phases of this project. Make RA awards 
if funds available.

Progress Planned for FY99-FY00

SI- Adtl field work was completed and draft SI Report was 
resubmitted to SAS for review. CON/HTRW  continue FY97
RA contract.  Award add'l RA work as mod to original 
contract.  Continue RD work for add'l eligible items.

Progress in FY98

Investigation

Interim Actions

$877 $32 $20 $407Sites with Response Complete 0

FY99-2007** $10,255

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $120 $0

$1,225 $55 $802

0

$0

$5,743 $3,618 $990 $0

$0 $0 $0 $0

Total $7,845 $3,705 $1,210 $407

FY01 $757

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $263

FY03 $2,925

FY02 $637

FY05 $2,576

B-1-133*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


